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DMLIGH@solutia.com on 02/04/2000 10:08:27 AM

To: MICHAEL MCATEER

Subject: Sauget - Test trenching

Mike, — >
Gw\qd v / oes |
| will be sending you via overnight mail a map of the test trench locations

for each of the sites.

The schedule for the FSP Section 5.5 "Buried Drum and Tank ldentification -
Test Trenches” is as follows:

February _8/__2 - Boundary trenching on "N"
February _12 - Interior trenching on "N"
February 11 - Interior trenching on "L"
February 14 - Interior trenching on "G"
February 15 - Interior trenching on "H" . PR
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February 16 - Interior trenching on "I”

Kimberly Perry of Solutia called Joe Grana of Cerro Copper today {February
4 @ about 10:30 AM) to inform him of the planned schedule on "I" for center

trenching. Joe responded that Cerro would not grant access for the center _ (v e o /4 Gp R
trenching. Ge cvndvtfol au ZF
—

The trenching equipment will be demobed from the Site after completion of

the interior trenching that we have access to complete. As you know,

completion of the interior trenching has already been delayed because of

Site N access procurement difficulties. If Site | center trenching is not w4a -
conducted per this schedule, the overall SSP schedule may be adversely — “ .
affected if the work is required to be performed at a later date.

Mike Light



